GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Deptt., - HNSS Project- Phase-I - Lifting of water from Jeedipalli Reservoir to feed Upper Pennar Project, proposed Somaravandlapalli&Puttakanuma Reservoirs including CM&CD works to feed an ayacut of 25,000 acres in Anantapuramu District" – Change in the scope of reservoirs to execute three additional reservoirs viz., Thopudurthy, Muttala and Devarakonda in place of Puttakanuma reservoir within the contract cost in the agreement – Approval accorded - Orders - Issued.

WATER RESOURCES (PROJECTS-III) DEPARTMENT

G.O.RT.No. 377 Dated: 10-07-2020.

Read the following:

1) G.O.Rt No.59, WR (Proj.III) Deptt., dt:24.01.2018.
2) From Sri Thopudurthi Prakash Reddy, M.L.A., Rapthadu Constituency, letter Dt:22.10.2019.
3) Govt. Memo.No.ICD01/1050/2019-PROJECTS-III, Dt:22/10/2019.
4) From the Chief Engineer (P), Ananthapuramu, Letter No.SE/ HNSS CII/ATP/DB/ TO/JTO/UPP/CAMP-1.VIJA, Dated:30.10.2019.
5) Govt Memo.No.ICD01/1050/2019-PROJ-III, Dt:08/11/2019.
6) From the Chief Engineer(P), Ananthapuramu, Letter No.CE/HNSS-P/ATP/ UPP/ 13M, Dated:20.01.2020.
7) Govt Memo No. ICD01/1050/2019-PROJECTS-III, dt:14.02.2020.
8) From the Chief Engineer (P), Ananthapuramu, LrNo.CE/HNSSP/ATP/UPP/ Camp1, Vijayawada, dt:14.02.2020.

&&&&

O R D E R:

In the GO 1st read above, Government have accorded administrative approval for the work "HNSS Project- Phase-I-Lifting of water from Jeedipalli Reservoir to feed Upper Pennar Project, proposed Somaravandlapalli&Puttakanuma Reservoirs including CM&CD works to feed an ayacut of 25,000 acres in Anantapuramu District" for an amount of Rs.803,96,67,000/-.

2. In the references 4th, 6th and 8th read above, the Chief Engineer (P), Ananthapuramu has requested the Government to accord permission for the change in scope of reservoirs to execute three additional reservoirs viz., Thopudurthy, Muttala and Devarakonda in place of Puttakanuma Reservoir within the estimated cost for the reservoir for which administrative sanction was accorded by the Government vide GO 1st read above for the reasons mentioned therein.

3. Government after careful examination of the matter, hereby accorded permission to the Chief Engineer (P), Ananthapuramu for change in the scope of reservoirs to execute three reservoirs viz., Thopudurthy, Muttala and Devarakonda in place of

(p.t.o)

Puttakanuma Reservoir within the estimated cost in the agreement subject to the following conditions:

1) no additional cost of LA and Cost of R & R would be admitted and cost due to change in scope proposed by the CE have to be met from within the agreement amount duly adjusting from savings in other items.
2) cost of the scheme should not be enhanced due to the said modifications (in the scope of the work).

4. The CE is, therefore, instructed to initiate action on the following:

1) To continue the work as per Finance Dept., Memo No. FMUASD (WR1)/3/2020, dt.10.1.2020.
2) To accord "Revised Technical Sanction" (with the change of scope of work) for an amount of Rs.803.9667 Crores.
3) To conclude revised (supplemental) agreement with the existing agency

5. The Chief Engineer (P), Ananthapuramu is requested to take necessary action in the matter accordingly and he has to ensure the following before according revised technical sanction and entering into supplemental agreement with changed scope of work ensuring no additional cost on account of LA, Forest clearance, R&R beyond approved cost vide GO Rt No.59, dated:24.01.2018:

1) The correctness of provisions, quantities, rates proposed in the estimate
2) The design/drawings have to be got approved by the competent authority

6. This order issues with the concurrence of Finance (FMU.WR.II) Department vide their UO No. FIN-48022/364/2017-SO(FMU(WRD II))-FIN, dated:08.07.2020.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

ADITYA NATH DAS
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Chief Engineer (P), Ananthapuramu.
Copy to:
The ENC (Irrigation), Vijayawada.
The Accountant General, AP, Hyderabad.
The Director of Works Accounts, Vijayawada.
The PS to Minister (WRD).
The PS to Special Chief Secretary (WRD).
The Finance (FMU.WR.II) Department.
File No. ICD01/1050/2019-PROJECTS-III (1009362);
SF/SC

//Forwarded::By Order//

SECTION OFFICER